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RECOMMENDATION 
 

The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the application amendment for Traffic Congestion Relief 
Program (TCRP) Project #84 described below. 
 
ISSUE 
 
The Department requests approval of the following project application amendment. 

 
Project #84 – Route 52; build four miles of new six-lane freeway to Santee, Mission Gorge to 
Route 67 in San Diego County.  Amend application to: 

· Revise project scope. 
· Redistribute $20,000,000 from Construction to Right of Way. 
· Update project schedule and funding plan. 

 
BACKGROUND 
 
The project is to construct a new six-lane freeway to Santee by extending the existing Route 52 
from its current terminus at Route 125, near Mission Gorge Road, to Route 67. The new freeway 
will provide an improved connection from the eastern areas of San Diego to the employment 
centers to the north and west. 
 
The original TCRP application programmed $45,000,000 of TCRP funds for “Unit 4,” Route 125 
to Cuyamaca Street.  “Unit 5,” Cuyamaca Street to Route 67, was to be funded from other 
sources, including State Transportation Improvement Program (STIP).  Construction of “Unit 4” 
was delayed due to TCRP and STIP funding not being available.  The STIP funds were 
programmed in Fiscal Year 2008-09 and the TCRP funds were on hold due to the previous 
suspension of allocating new funds.  The current proposed construction for “Unit 4” and “Unit 5” 
has the projects on near concurrent schedules. 
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The Region has fully programmed the capital portion of right-of-way acquisition with Transnet 
funds.  The Transnet revenues will not begin to be collected until 2008 and the Region would 
need to advanced the funds through the use of bonds.  In effort to reduce the finance charges 
associated with bonding, it is proposed to swap the TCRP funds with Transnet funds for right-of-
way acquisition.  Therefore, the funds that had been originally programmed for “Unit 4” 
construction could now be spent on “Unit 5” Right of Way. 
 
The updated project schedule and funding plan now reflects the two “Units.” 
 
A concurrent allocation of $20,000,000 for Right of Way is being requested under Reference No. 
2.6e.(2) 

 
A concurrent re-allocation of $163,000 is requested under Reference No. 2.6e.(1). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #84 as follows: 
 
Revises: 

 

Phase 3
Phase 4 06/07

02/03

County District BREF TCRP

20,000 25,000 20,000

89/90
03/04

San Diego 11 84  $    45,000 
Phase 1
Phase 2

Completion (FY)

Change
Proposed

0
45,000

Description:

California Department of Transportation
California Department of Transportation
Route 52; build four miles of new six-lane freeway to Santee, Mission Gorge to Route 67 in San Diego County.

Lead Agency:
Implementing:

TCRP
Existing 45,000 25,000

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

20,000 (20,000)
25,000 20,000     45,000 0     

STIP-RIP
Existing 94,420 25,500 68,920 23,000 68,920 2,500
Change 94,968 28,500 (2,452) 68,920 24,395 66,468 4,105
Proposed 189,388 54,000  66,468 68,920   47,395 135,388  6,605   
STIP-IIP
Existing 3,400 3,400 1,000 2,400
Change 0
Proposed 3,400 3,400      1,000   2,400   

Transnet

Demo
Existing 2,250 2,250

Existing 24,200 24,200 24,200
Change 128,693 101,590 20,232 6,871 88,295 27,103 13,295
Proposed 152,893 125,790  20,232 6,871  13,295   
RSTP

 112,495 27,103  

Existing 10,100 10,100 10,100
Change 33,159 7,450 25,709 7,450 25,709
Proposed 43,259 17,550   25,709   17,550 25,709     
Transporation and Community and System Preservation Program
Existing 0
Change 1,000 1,000 1,000
Proposed 1,000 1,000         1,000   
Total
Existing 179,370 90,450 20,000 68,920 0   85,550 88,920  4,900   
Change 267,820 138,540 0 17,780 111,500   141,140 109,280  17,400   
Proposed 447,190 228,990 20,000 86,700 111,500  22,300    226,690 198,200  

2,250
Change 10,000 10,000 10,000
Proposed 12,250 2,250   10,000   2,250  10,000    

07/08
10/1107/08
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TCRP AMENDMENT TAA-06-24 
 

Location Map 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TCRP #84 

 
Description: Route 52; build four miles of new 

six-lane freeway to Santee, 
Mission Gorge to Route 67 in San 
Diego County. 

 
 
 


